

# LIST OF RESIDUAL DEFECTS

End User: RTCG  
 System: Modernizacija tehnoloških kapaciteta RTCG  
 Place: Radio i Televizija Crne Gore  
 Seller: BFE

Contract No.: JN07/18 (Ref.No. 01-7087) Date: 11.02.2020

Number	Issue Description	Correction / Actions	Done by/ Date	Checked From/Date	Closed Date
01	TV PR2 setup needs to be fine-tuned for news program usage	Solved during service intervention in CW04	BFE		24.01.2020
02	Continuity 2 TV has to be finished including CleanFeed for PGMs. Sinarm to be presented on screens	Solved during service intervention in CW06	BFE / SiMedia		06.02.2020
03	Radio MCR to be set up including rewriting PGM ADAs	Solved during service intervention in CW06	BFE		04.02.2020
04	Radio Continuity to be fine-tuned for program playout including studio communication	Solved during service intervention in CW06	BFE		05.02.2020
05	Neumann KM184 delivered 3 pcs instead of 6 AUDIX DP 7 1 kit not delivered, Workstations in TV ingest needs to have 2 monitors Lynx ADA delivered instead of 6 Position 50.4.7.3 and 50.4.7.4 modular not delivered	-)We delivered 3 pair of KM184 which is gpc. -)Audix DP7 delivered in CW04 -)WST's solved in CW06 -) all 6 Lynx ADA has been delivered -) has been delivered in a different position.	BFE		24.01.2020
06	PTZ Cameras setup	Solved during service intervention in CW05	BFE		29.01.2020

*Handwritten signature*

# LISTA ZAOSTALIH DEFEKATA

Krajnji korisnik: RTCG Prodavac: BFE

Sistem: Modernizacija tehnoloških kapaciteta RTCG

Mjesto: RTCG

Ugovor t: JN17/18 (Ref.No. 01-7087) Datum: 11.02.2020.

Broj	Opis problema	Ispravka / radnja	Uradio / Proverio Datum	Proverio / Datum	Riješeno / Datum
1	TV PR2 podešavanja da se finalizuju za korištenje za proizvodnju informativnog programa	Riješeno tokom servisne intervencije u kalendarskoj nedjelji 04	BFE		24.01.2020.
2	Continuity 2 TV da se završi instalacija, uključujući CleanFeed programa, Signalarm treba da je prisutan na ekranima	Riješeno tokom servisne intervencije u kalendarskoj nedjelji 06	BFE		06.02.2020.
3	Radio MCR da se završi instalacija, uključujući ožičenje PGM ADAs	Riješeno tokom servisne intervencije u kalendarskoj nedjelji 06	BFE		04.02.2020.
4	Radio Continuity da bude podešen za program playout uključujući komunikaciju sa studijom	Riješeno tokom servisne intervencije u kalendarskoj nedjelji 06	BFE		05.02.2020.
5	Neumann KM184 isporučeno 3 komada umjesto 6 AUDIX DP7 1 kit nije ispušten, Radne stanice u ingest TV treba da imaju 2 monitors Lynx ADA isporučeno 3 umjesto 6 Posicije 50.4.7.3 i 50.4.7.4 moduli nisu isporučeni	Isporcili smo 3 para KM184 sto ukupno cini 6 komada. Audix dp 7 ispušten u kalendarskoj nedjelji 04. Radne stanice riješene u kalendarskoj nedjelji 06. Svih 6 Lynx ADA je ispušteno, ispušteno na drugoj poziciji.	BFE		24.01.2020.
6	PTZ kamere da se setuju	Riješeno tokom servisne intervencije u kalendarskoj nedjelji 05	BFE		29.01.2020.